
EXETER-WEST GREENWICH					August 6, 2008

REGIONAL SCHOOL DISTRICT

M I N U T E S

The Capital Project Building Committee “CPBC” for the Exeter-West

Greenwich School District held a meeting on this date at 6:00 p.m. in

the Exeter-West Greenwich Regional School District Administration

Building.

 

Board Members Present: Jim Woloohojian, Bob Butler, Don Staley,

Bob Bollengier, Tim Robertson, Susan DeSack,

Others Present: Tom Geismar, Robert Ross, Bill Plumley, Luis

Torrado 

The meeting convened at 6:10 p.m. 

A general discussion was held regarding the 2008 Summer Roofing

Project. Consensus was this project is moving along quite well. Issue

arose over areas of the Wawaloam roof and the J/SHS roof that

Gorman stated he did not know were part of the bid. On the contrary

Gorman carried the costs of the work in their bid, and covered those

areas in the scope review. 

Torrado reviewed the areas with Gorman and Torrado reported



Gorman would perform the work.

Torrado submitted a $554,000 requisition from Gorman. Based upon

the incomplete work at Wawaloam and the J/SHS Torrado

recommended paying $500,000 of the requisition.

MOTION: Pay $500,000 of the requisition submitted by Gorman.

Staley: Butler unanimous.

Bill Plumley reported that during the last rainstorm there was leaking

in several locations to which Gorman was alerted and defects

identified and plan for repairs were made. The areas were on an area

where the ice dam had a leak, and the stack around the vent pipe for

the chemistry lab hoods. Torrado will work with Hurley (original

installer) and Gorman on a detail for the repair.

The discussion moved to the Kal-Well, Wasco panel options. It was

agreed the vertical panels will be addressed in Phase II of the project.

The skylight decision is awaiting more information to be presented at

the contractors meeting. 



The discussion moved to the Metcalf gymnasium floor. Bill Plumley

reported that the  abatement plan had been submitted, and the state

had asked for a modification to include a double poly enclosure for

the work tunnel. Torrado reported the contractor estimates the

abatement costs to be around $7,000.

A discussion was held about of bleachers.

MOTION: Metcalf bleachers to be color blue Staley: Robertson,

unanimous.

It was reported that the contractor would need 3 or 4 weeks from

approval of abatement plan to complete work. It was noted that the

wood needed to the repairs will need to be stored in the gymnasium

in order to acclimatize. It was also noted that the contractor will have

to blank off ventilation to and from the gym during the life of the

project.

Torrado reviewed the detail of the recessed mat entry. Torrado

awaiting pricing estimate on cost of entry mats.

MOTION: Approve Tower Construction requisition of $6,000 for work

done to date.



Bollengier: Butler, unanimous.

MOTION: Approve up to $10,000 for Asbestos Abatement plan.

DeSack: Staley, unanimous.

MOTION: Approve up to $45,000 on the Kal-Well monitor based upon

architects recommendation. Staley: Robertson, unanimous.

A discussion ensued regarding the AIA contract between Torrado

Architects and the owner. Ross reported that the previous contract

had an Architect fee of 8% of construction costs, and that the new fee

was 7%.  The committee was pleased with the fee and commended

Torrado for the work done to date. Consensus was reached that

Torrado would produce a new AIA document and submit said

document for review.

MOTION: Approve up to $100,000 for Architect fees contingent upon

submittal and approval by legal counsel of the new AIA document

contract. Butler: Robertson, 5:1 Bollengier.

Adjourn: 7:10

Next Meeting: August 20, 2008

Robert V. ROSS

SECRETARY


